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Abstract	  
	  
The	  objective	  of	  the	  project	  thesis	  was	  to	  provide	  an	  insight	  into	  event	  management,	  especially	  
when	  organising	  an	  event	  for	  a	  specific	  target	  group	  like	  the	  deaf	  community.	  	  The	  event	  in	  
question	  is	  Sencity,	  a	  multi-­‐sensory	  music	  event	  for	  deaf	  and	  hearing	  people	  which	  has	  been	  
organized	  in	  various	  territories	  but	  never	  before	  in	  the	  United	  Kingdom.	  	  
	  
Event	  and	  project	  management	  are	  an	  essential	  part	  of	  organising	  an	  event.	  It	  is	  important	  to	  
observe	  all	  aspects	  involved	  in	  organising	  an	  event,	  like	  brainstorming,	  planning,	  budgeting,	  
marketing	  and	  evaluation.	  A	  well	  organised	  event	  has	  a	  much	  greater	  chance	  of	  reaching	  its	  
objectives	  and	  satisfying	  the	  audiences.	  	  
	  
This	  thesis	  discusses	  different	  ways	  of	  organising	  events	  as	  recommended	  by	  the	  academic	  
literature	  and	  gives	  an	  insight	  into	  the	  deaf	  community.	  The	  theory	  was	  applied	  to	  practice	  when	  
organising	  the	  Sencity	  event	  and	  analysing	  the	  results.	  The	  event	  was	  organised	  by	  a	  team	  of	  
inexperienced	  deaf	  and	  hearing	  youngsters	  led	  by	  the	  author	  of	  this	  thesis,	  Dominique	  van	  der	  Peet.	  	  	  
	  
This	  project	  thesis	  is	  a	  study	  of	  event	  management	  where	  the	  focus	  lies	  on	  creating	  a	  multi-­‐sensory	  
music	  event	  for	  deaf	  and	  hearing	  people.	  It	  uncovers	  how	  the	  event	  was	  implemented	  and	  makes	  
comparisons	  to	  the	  literature	  and	  describes	  the	  challenges	  that	  came	  up	  in	  the	  organisational	  
process.	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1 INTRODUCTION 
 
There still is lack of understanding of the deaf community  by the general 
population. Some older people still refer to the deaf community as “deaf and 
dumb” and seem to feel that if  one is deaf  one simply  cannot enjoy music. 
That is not true. Since 2003 the Skyway Foundation has organised the so 
called Sencity events bringing together the deaf and hearing communities. It 
gives everyone a sensory music experience while providing a platform to 
showcase deaf talent. Sencity is also an initiative in which preconceptions are 
destroyed and which presents the deaf community as a minority language 
group instead of a disabled one. It has inspired deaf people to go beyond what 
they think is possible and  it has become  an eye opener for the hearing 
visitors. The project is generally organised by a group of deaf and hearing 
young people. They do not all know sign language and they might not have 
known each other before  becoming involved in the project. Together they start 
a learning process were many of them organise a larger event for the first time 
and gain invaluable skills that will benefit them later in their working life.  
This thesis is a reflection on the first Sencity organised in London on the 8th of 
October 2011 at the IndigO2. It will first present certain literature on event 
management and then provide general information about the deaf community. 
The information on the deaf community is general since it is a topic one can 
write several papers about. After that it will provide a more in-depth analysis of 
the organising process, the workshops the team attended and the Sencity 
event itself followed by the results and conclusions.  
The author has been personally involved with Sencity since organising it for 
the first time in Jyväskylä, Finland in 2008. Since then she has organised one 
more in Jyväskylä and one in London. Sencity is a fascinating event, both to 
attend and organise. It has taught the author  a great deal about event 
management, team work and leadership and she has enjoyed every minute of 
it.  
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2 THEORETICAL BASIS 
 
The following is a theoretical overview of event management and the Deaf 
community. The overview is necessary in order to  achieve a better critical 
understanding of the Sencity event and its organisation. 
 
2.1 Definition of an event 
 
There are many broad definitions of an event. According to the Oxford 
Dictionaries, an event is “a thing that happens or takes place, especially one 
of importance” and falls under one of three categories: ”a planned public or 
social occasion, each of several particular contests making up a sports 
competition and a single occurrence of a process, e.g. the ionization of one 
atom.” (Oxford Dictionaries 2012).  
The Merriam-Webster dictionary defines an event as an occurrence, the most 
relevant being “a noteworthy happening” and “a social occasion or activity”. 
(Merriam-Webster dictionary, 2012).  
 
Another interesting and more specific definition is given by Shone and Parry, 
(2004, 3). They step away from the more general term above and instead 
focus on the term special events.  
 
That phenomenon arising from those non-routine occasions which have 
leisure, cultural, personal or organizational objectives set apart from the 
normal activity of daily life, whose purpose is to enlighten, celebrate, 
entertain or challenge the experience of a group of people. 
 
This definition looks more at the psychological side of events. A more practical 
and narrow definition is given by Verhaar, (2005, 36) who states that “an event 
is a special occurrence tied to a certain time and place, consciously planned 
by an initiator (individual, group, or organisation) and aimed at a certain target 
group, to achieve a certain goal through consciously selected means”. This is 
the definition that will be used in this thesis.  
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2.2 Organising events 
 
Definition of an event manager 
Conway (2009, 11) gives an accurate description of the role of an event 
manager.  
 
Their primary duty is to make or confirm all decisions and act as central 
liaison, directing and controlling the activities of individuals to whom 
they have delegated responsibility for elements of the organisation and 
arrangements for an event. 
 
This means that an event manager assumes the final responsibility, has the 
final decision in all matters related to the event and decides how tasks are 
delegated. This definition is shared by other sources and will be used in this 
thesis.  
 
Brainstorming ideas 
The first step in event organisation is to define the objective of the event. 
Conway (2009, 13) describes the event objective as “a simple statement that 
encapsulates the reason(s) for running the event”. It is important that all staff 
know what the objective is and that there is a common goal. Conway (2009, 
14) goes on to state that before  event managers make any decisions, they 
should think of the objective and make sure the decisions  are in line with  it. 
Shone and Parry (2004, 165) recommend the use of the SMART formula to 
test event objectives. SMART stands for Specific, Measurable, Achievable, 
Realistic and Timely. These characteristics will help create the best objectives 
possible, which will be easily understood by the event staff.  
According to Shone and Parry (2004, 64), the event organising process starts 
with two tasks: finding people to do the job and defining the event format 
(party, conference etc.). Sometimes the event format will have been decided 
for the event managers but at other times they only know it has to solve a 
particular problem.  
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The process for generating event ideas according to Shone and Parry (2004, 
70-76) is based on a  set of questions which all need to be answered. The 
questions are:  
- What is the idea or objective of the event? 
- What is the general nature of the event? 
- What is the purpose of the event? 
- How should the event operate? 
- What are the benefits to the participants? 
 
After that the event manager will have created a number of concepts for 
events. Shone and Perry then suggest screening these concepts with 
three different filters. The first filter is the marketing filter where the event 
manager  decides which concept is most suited for the event’s target 
audience (age group, income level etc.) and researches other similar 
events taking place in the region. That should then make it possible for the 
event manager to narrow down the concepts to those that will stand a 
better chance of competing with other events. The concepts that pass the 
marketing filter then need to be taken through the operations filter. At this 
stage the event manager will need to consider what is achievable based 
on different factors such as what resources are available (human and 
financial), legal implications, venues with desired capacity and availability, 
timescale etc. This will filter out the less realistic or unachievable concepts 
so that the event manager can take the final ideas and test them against 
the financial filter. Here they need to work out the financial issues. First it is 
important to understand the financial aim of the event. Is it a cost-only 
event (like a wedding) or is the aim to break even or to make money (either 
as fundraising or revenue for future events)? After deciding this it is 
important to make a basic budget for the final concepts in order to see 
which fulfil the financial aims. This is how the event manager can decide 
which concept  to implement.  
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Conway (2009, 2-3) gives a short summary of what is required to organise an 
event. 
 
To plan, organise and run an event, you will need time to investigate, 
research and plan; you will need methods to help you with that 
investigation and research, and you will need to possess or 'buy in' a 
variety of skills. Those skills include such diverse trades and 
professions as project management, sign writing, accounting and 
personnel management.  
 
Event planning 
Shone and Parry also write about planning. Once the event manager has 
decided what kind of event they would like to organise, it is important to start 
making a draft plan. This plan gives an overview of the concept of the event, 
ideas for programming, the target group, possible dates and venues, basic 
budget and a schedule on how to proceed. Shone and Perry (2004, 81) find 
that “planning is vital to the success of events, because of their complexity, 
their unusual requirements (…), and because of the possible unfamiliarity of 
those organizing an event with what is required”. The event manager will have 
to think ahead and identify any issues that need sorting out. The plan works 
best when it is designed with a systematic approach,  involves people  and 
encourages them to  collect all the necessary information. Once the event 
manager has  collected more information based on the draft plan  he/she can 
start formulating a systematic detailed plan. This plan will go into more detail 
on subjects and issues raised in the draft plan, e.g. a detailed budget, a plan 
on how to raise sponsorship, a more specific idea of the programming, 
logistics, a marketing plan etc.  Once the event manager has made the final 
plan,  he/she will also have a guide against which to measure the progress  of 
the process. A plan is never a fixed document. Once the event manager starts  
implementing the plan  minor or major changes are expected and required 
(2004, 81-83).  
These ideas are supported by Conway (2009, 16) who remarks that the event 
manager needs to adopt a structured and logical method of planning and 
managing all aspects of the event organisation so as to ensure a successful 
event. When Conway (2009, 3) writes about the amount of time it takes to 
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organise an event, he mentions that an event manager’s first attempt to 
organise an event for more than 1000 people will take between 12 and 18 
months.  
A very important aspect of the initial planning is to estimate the number of 
visitors. This is important since it influences many aspects of the plan, like 
venue size, budget (e.g. how much money can be made from tickets and how 
many staff are required) and programming. One can estimate attendance 
based on various  aspects: the size of the venue, how much money  needs to  
be made and an estimation of how many people would like to attend etc. A 
good way to make an accurate estimation of attendance is given by Conway 
(2009, 57-62). He advises to use three or more approaches to give confidence 
in the accuracy of figures. Accurate estimates can be made with: previous 
years’ attendance, similar event attendance, club/team entries, registrations, 
fixed capacity, time/venue limit and restricted and prescribed attendance. 
Once  these factors have been considered  one should have  quite an 
accurate estimate of attendance. Next,  one should take into consideration the 
effect of current circumstances such as the economy, the weather, transport 
problems, terrorist activity, national emergency and season/fashion/craze.  
Something that will also influence visitor numbers, amount of press coverage,  
sponsor interest and finance is the kind of entertainment the event provides. 
Before anything is decided, some research should be  conducted to estimate 
why visitors will come to the event. What is the  factor that interests and 
attracts them? Generally the type of event and its objectives will limit what 
attractions and entertainment the event  can offer.  There are two ways to 
decide on attractions. First, there are the visitor-led attractions where the kind 
of visitors will define the entertainment. For example, an event for the 
members of a model aircraft club will almost certainly have model aircraft as a 
theme. Secondly, there are attraction-led visitors  with whom the entertainment 
offered defines the kind of visitors the event will attract. For example, 
organising a literary festival will attract visitors interested in literature.  
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When considering entertainment, it makes the event more enjoyable when 
there is variety. Thus, at a model aircraft event there can also be models of 
cars and ships. In this way the event can surprise the visitors and make them 
“discover” something new.  
Once the research has been done, the best options need to be discussed and 
selected. When doing this the event organiser should bear in mind the target 
audience, costs, safety, income and popularity of the attraction. The 
entertainment is supposed to attract visitors hence it is advisable to select 
entertainment that will attract a wide range of visitors. Once the event 
manager starts booking the  performers it is essential to obtain their 
requirements, which are generally provided in a rider. This will outline what 
kind of space, technical equipment, food, transport etc. they will need and the 
event organiser will have to arrange and pay for (Conway, 2009, 72-77). 
 
Budgeting for events 
First it is important to define the exact purpose of the budget. Shone and Parry 
(2004, 108) state that “a budget is a forecast or plan, which helps to regulate 
the operation of an event (or any business) over a given period of time”. 
Generally  events budgets are  limited by the time period of the event. A 
budget can also be used as a management tool where responsibilities for 
various activities can be checked and the progress of the event organisation 
monitored. In this way the budget forecast and the reality can easily be 
compared and any issues can be spotted early on.  Generally the event 
manager starts with a preliminary budget for the draft plan and once the event 
details become clearer, a detailed budget can be created. 
Shone and Parry (2004, 97-98) mention that some events will be cost-
orientated (with no need to generate profit) while others will be income-
orientated (meaning the event is meant to raise money). However, they also 
state the following: 
 
There are a very large number of events that require both these things 
and have to be financially managed in a conventional way, with careful 
assessment of the potential income, expenditure and profit, surplus or 
breakeven, depending on the type of event. 
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Shone and Parry go on to say that the objectives that are set for the event will 
influence the financial decisions and that clear event objectives make the job 
of the financial officer easier. They also point how important it is that the 
financial officer understands cash flow, since certain items (like venue hire) will 
have to be paid  in advance while most of the income will be generated much 
later after the tickets are sold. This can leave the event organiser in serious 
trouble. A way to  avoid this is to start early  with the generation of sponsorship 
so as to pay for  the advance costs. If the event is meant  to be a regular 
event, it will be helpful to  save part of the profit for the starting costs of future 
events.  
 
To make an event less risky it is important to generate as many income 
streams as possible. An obvious stream is ticket sales, but funding from 
government organisations, sponsorship (either in money or in kind) and 
money made from  activities such as bingo, raffles, letting pitches for stands 
etc. can be equally important. When looking for sponsorship it is important to 
keep in mind that “potential sponsors have to get something out of the event, 
and are extremely unlikely to provide money for nothing” (Shone and Parry, 
2004, 114). This is why it is important to ascertain that the event  has the 
same target audience as a potential sponsor. The event manager needs to  
ascertain that  the sponsors receive  adequate media exposure and visibility at 
the event and think of the other benefits that they can offer beside media 
exposure, such as free tickets for their staff. Once sponsorship has been 
secured, it is wise to draw up a sponsorship agreement, which outlines exactly 
what the sponsors will provide and what they will receive in return.  
 
When planning and running the event it is “imperative that the event manager 
should keep detailed accounts of income and expenditure, if only to prove that 
all money has been accounted for and that none has been illicitly used for 
private purposes” (Conway, 2009, 250). This is important since the event 
manager needs to keep on overview and control over what everything  costs. 
It is also important that the event manager  receives several quotes when 
wanting to purchase something of higher value and  that he does not 
automatically accept the cheapest quote since quality, availability, delivery etc. 
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may affect the final decision. When buying goods and services it is essential 
to keep all the receipts in order to make it easier to keep the accounts up to 
date and to provide copies when required by the funding bodies (Conway, 
2009, 250-251). 
 
Implementing plan 
In general the preparation and development of an event are conducted 
simultaneously with the planning but due to the sheer amount of time, effort 
and hard work  involved, it is good to discuss them separately. The planning 
stage is all about doing research and  forming ideas, the implementation is 
about going into detail and confirming  aspects such as  performers, catering 
and venue. It is important to  have a venue and a date sorted as soon as 
possible so that the preparations are not delayed.  
When choosing a venue, it is important to keep the objectives of the event in 
mind. The first aspect to consider the location and then see what venues are 
available within that location. Once possible venues have been identified it is 
essential the event organiser goes and visits them to ascertain that they suit 
the event. It can be helpful to create a checklist beforehand in order to easily 
identify which venue matches the event criteria,  such as the transport links 
and suitability. When visiting venues, the event manager needs to keep in 
mind that the first impressions are important. Light and decorations can be 
used to change the ambiance of a venue, but it is easier to achieve this with a 
venue that is already of a good standard. It is also good to check  all the areas 
of the venue to make sure that places  such as the kitchen and toilets are kept 
to a good standard. It is also recommended that the event manager has an in-
depth  discussion with the venue managers to assess how capable and active 
they are. This will make the job of the event manager easier in the long run 
(Shone and Parry, 2004, 121-123).  
When considering venues, it is essential to keep the logistics of the event in 
mind. This means assessing the location and how accessible it is for the 
equipment and visitors etc. Logistics are defined by Shone and Parry (2004, 
121) as “the discipline of planning and organising the flow of goods, 
equipment and people to their point of use”. Once the venue has been 
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decided, it is essential that the event organisers develop an overview of which 
additional utilities might be necessary ( for example extra electricity), identify 
their lead-time and start working on those with the longest lead-time. With 
most events it is advisable to have a logistics plan which indicates what needs 
to be done, what  the lead time is, by when it needs to be completed and who 
is responsible for it. This logistics plan will be part of the event production 
schedule. A production schedule is “a list of activities that the event involves, 
in time order” (Shone and Parry, 2004, 125). In most cases it will also state 
who is responsible for which activities and what methods will be used to fulfil 
them. It is likely that there will be several versions of the production schedule 
before a final version is agreed upon.  
Nowadays clients and visitors will expect more high-tech events thus it might 
be helpful for the event organiser to outsource the technical needs to 
production or multimedia companies. These high-tech features can include 
satellite links, screens, audio and video, content from digital sources etc. It is 
important that these are all tested before the event so that any technical 
difficulties can be  anticipated. The same  applies to backdrop, staging and 
lighting. These can all be very basic, like a banner as backdrop and a little 
basic lighting, however when  everything becomes more advanced and thus 
complicated it can make a great difference to the quality of the event when 
professionals are hired. In particular lighting can be an underrated feature. It 
can create ambience, highlight artists or speakers, light backdrops and be 
decorative. Good lighting can make a significant difference to the final  
appearance of the event. Adequate sound is equally important. The visitors 
must be able to hear the presentations and enjoy the full range of aural 
stimulation that the event has to offer. These  aspects are important and can 
increase the production values of the event when they are well planned and 
executed. Hiring a professional company, testing everything beforehand and 
allowing enough time  for construction will increase the chance of a positive 
production outcome (Shone and Parry, 2004, 134 – 136).  
When looking at different venues Conway (2009, 33) gives good advice about 
event sites. If a venue is designed with a specific use in mind, the event 
manager would need to think carefully how a different use of the venue could 
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create new risks. He says  that one should “always view the venue with your 
specific event, audience and attractions in mind”.  
A part of event management is risk assessment. Conway (2009, 24-25) 
defines a risk as “the likelihood that the identified hazard will cause any harm 
and a measure of the severity of the harm it causes”. He goes on  to explain 
that likelihood is the chance of “it happening” and that the event manager 
needs to take its possible impact into consideration, which is “the scope and 
depth that will result if an incident happens”. He explains that a risk 
assessment should be made for each stage of event management and 
assesse everything that might be a risk. However, he also says “do not restrict 
yourself to jobs and activities that you know are hazardous; even activities that 
seem totally safe might have hidden risks”.  
Conway (2009, 12) gives some indication on how to delegate when he 
mentions that organisational and management tasks and roles should not be 
delegated to more than two levels below the event manager. This is to avoid 
the risks of mistakes and oversight due to misunderstandings and 
communication problems.  
 
Marketing & PR 
Another important aspect of the plan is marketing. Marketing can be a costly 
part of the plan. Marketing might not actually be necessary depending on the 
type and size of the event. If the event is small with a very limited number of 
possible visitors  who can be easily reached by the event manager,  it is not 
necessary to market the event. When the event needs to attract a significant 
number of visitors from the general public and it is organised for the first time, 
it will be necessary to market the event.  
There are different ways of marketing an event,  such as paid  advertisements 
in newspapers, magazines and on the radio. An even better way to achieve 
this is to  have these media  provide some free coverage. The best way to 
arrange this is to write  press releases. It is advisable to  ascertain the press 
release includes something print-worthy so as to increase the chance of the 
press release  being published. Another way to  receive free coverage is by 
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submitting the event to the free listings. Many publications will have a page 
where they list all the events relevant to their readers. Two other ways to 
market the event for free is through word-of-mouth and email marketing. In 
this case it is best to ascertain that relevant people within the target group 
know about the event and ask them to spread the word. These tastemakers 
are often trusted by the community and they will inspire more people to visit 
the event. Email marketing can also be an effective free tool. However, one 
must be careful not too make it seem like spam. Other cheap tools are an 
informative and attractive website, posters, flyers, signs at the event site or a 
sponsorship deal with a local travel company offering a combined travel and 
entry ticket and  recommended to the visitors for travel. In return the travel 
company will help advertise the event and reach people whom the other 
marketing channels might not have reached (Conway, 2009, 65-69).  
It is important to start the marketing plan in good time so as to ensure that 
everything can be achieved within a realistic time scale and within budget. 
According to Shone and Parry (2004, 93), there are two ways to identify a 
marketing budget: “one way is to say, well here’s the income, marketing can 
have so much (…). The other, more preferable way is to look at the event 
objectives and work up a marketing budget based on what needs to be done.”  
If it is an event with a limited budget, the marketing might have to be based on 
good public relations instead of advertising. In the marketing action plan the 
marketing team needs to outline the lead times for each activity to avoid a 
situation, for example, where a poster has to go to the printer on a specific day 
but the final decision on what will be put on the poster will be made a week 
after that. Shone and Parry (2004, 94) write “it is essential to find out, 
genuinely, how long marketing and public relations matters will take and then 
to plan them accordingly.” Event managers should start marketing by making a 
solid plan and realistic budget. This will make the implementation of the plan 
and successful marketing more attainable. 
 
Running an event 
According to Conway (2009, 234-237) before the event is scheduled to take 
place it is essential to create an event manager’s manual. This contains all the 
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information that is required by managers, staff and emergency services at the 
event. This includes the set up time, the running of the event and the clearing 
up. This manual should include the following information: event title, objective, 
licences required for the event, the event manager’s contact details, a chart 
showing the management structure, a reference sheet with job descriptions, 
contact details for all key staff, a site map, an event timetable and schedule, a 
risk analysis and schedule of control measures and a checklist for control 
measures and procedures for significant and possible occurrences. In addition 
to that it can be useful to include forms for reporting new risks, an emergency 
radio log reporting incidents where risks are identified and recording casualty 
details. Conway suggests producing three copies of the event manual, one for 
the event manager to keep at their office during the event, one copy kept at 
the cashier’s office in case something happens to the event manager and his 
office, so the cashier can take responsibility and work from the manual. The 
last copy is kept at the main gate. Thus if anything happens to the event 
manager and cashier, a copy is available for the nearest supervisor to work 
from. Conway also advises to distribute copies of specific parts of the manual 
to certain people, e.g. the management staff chart, job descriptions and 
contact details of staff to anyone who may need to know which manager has 
responsibility for a given function (Conway, 2009, 234-237).  
No matter how much preparation goes into the event, running it on the day 
can still be a challenge. Shone and Parry say “the co-ordination of a wide 
range of disparate and even unusual activities, facilities and services can be 
overwhelming” (Shone and Parry, 2004, 190). That is why it is important that 
event managers are good communicators and delegators in situations that 
might constantly change. Part of the preparation also includes arranging staff. 
Some staff (for example bar staff or security) might be provided by the venue. 
Other staff from organisational staff to coatroom staff will most likely be a 
combination of paid staff and volunteers. If expertise or certification is required 
from staff it will be harder to find them as volunteers (Shone and Parry, 2004, 
200-204).  
On the day of the event it is important to start with a good breakfast and make 
sure the event manager and the staff take sufficient time to eat and rehydrate 
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during the day since dehydration and low blood sugar levels encourage poor 
decision making and slow problem recognition. It is likely that right after the 
event manager’s arrival at the venue the load-in will start with the more time 
consuming pieces of equipment like staging, sounds and light. These need to 
be set up as soon as possible so that sound-checks and rehearsals can take 
place. It can be useful to make one person responsible for receiving all the 
supplies, directing them to the right area and informing the responsible 
manager. In case wrong items have been delivered it is usually better to 
accept them and write on the delivery note that they do not comply with the 
order. If the correct items can not be delivered in time it might be possible to 
make-do with the available supplies.  
To ensure smooth running of the event it is essential there is a central point of 
enquiry for the event. This should be the event manager’s office, which should 
be a convenient location in the venue and always be staffed by someone who 
has all the information at hand and knows who is responsible for what. This 
office can also be used as a meeting area when any of the parties involved 
(such as sponsors or managers) need a private place to talk. To ensure clarity 
for everyone badges should be used indicating whom someone is and what 
kind of access they have. Limited access can be given to media or volunteers 
to ensure they do not access off-limits areas. Before the event starts a briefing 
should take place for the casual and specialist staff, like security and bar staff. 
This briefing should include information about the event, the target group and 
possible special needs, information like closing times, toilet location, what 
action is required in case of emergency etc. All staff and volunteers should 
receive a copy of the site map, basic information page, emergency contact list 
and emergency procedures. Ascertain that these pages are short and to-the-
point to ensure staff will read them and can use them easily in case of an 
emergency. Ticket control and handing out of programmes etc. should be 
organised in such a way that they do not create hold-ups at the entrance. If it 
takes 20 seconds to process the ticket and hand out a brochure and over 
2000 visitors are expected it might be a good idea of create more than one 
access point (Shone and Parry, 2004, 178-188). 
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Once the event has ended it does not mean that the work has finished. The 
closedown of an event should be treated the same way as the set up, well 
organised. At the end of a long day the event manager and the staff will be 
tired however it is important to handle the closedown and clear up properly 
and carefully as to avoid accidents. A work breakdown schedule can be 
created to make sure everyone is aware of their responsibilities and the order 
of breakdowns. Staff should be properly briefed on the process and control 
must be maintained until the end because of safety and security of goods and 
equipment. The event manager must ascertain that any hired or borrowed 
pieces of equipment are returned to the suppliers to avoid paying extra. If 
cleaning needs to be conducted by the organisers the event manager must 
ensure that there is sufficient basic equipment so that the closedown is not 
held up. After the entire closedown is completed, the event manager must 
thank staff, preferably in writing. It is good manners and the event manager 
might need them again (Shone and Parry, 2004, 214-218). 
 
Evaluation 
After the closedown it is time to examine the necessary administration, like 
sorting accounts, paying bills and collection of questionnaires. The event 
should be properly evaluated, especially if it is scheduled to happen again. 
Evaluations should be collected from visitors and from organisers to see what 
can be done better next time. Even if the event was a one-off it will still be 
valuable to conduct an evaluation, especially if the event objectives were 
economic or social in origin (Shone and Parry, 2004, 214-224). 
 
2.3 The Deaf community 
 
It is estimated that there are around 10 million people in the United Kingdom 
that are deaf or hard of hearing. A large part (6.3 million) are people over the 
age of 65 that developed hearing problems due to age. Around 3.7 million are 
people of a working age (18 – 64) and of those over 135.000 have severe 
hearing loss or are profoundly deaf. People with severe hearing problems are 
four times more likely to be unemployed than the general population (Facts 
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and figures on deafness and tinnitus, 2011). It is estimated there are between 
22.000 and over 100.000 people in the United Kingdom that use British Sign 
Language as their first or preferred language however there is a lack of 
conclusive data on this (Is the number of signers lower than previously 
thought? 2013).  
 
Deaf culture is quite different from hearing culture. Deaf people use a great 
deal of physical movement and facial expressions compared to spoken 
language. There are also different rules for how deaf people position 
themselves when signing and how they take turns in conversation, interrupt 
someone or get someone’s attention. In addition the way deaf people refer to 
other people is very visual. Instead of using their given name they will point to 
the person or use physical characteristics like size, weight, hairstyle etc. to 
describe them. It is quite common to give someone a sign name which 
describes the person. Deaf culture has its own language and shared values, 
interests and ways of viewing matters, which can be hard to understand for 
outsiders (Smith, Cath, 1992, 65-66). 
 
Deaf people live both in the hearing and in the Deaf world. A different 
language and way to communicate makes it harder for deaf people to 
participate in the hearing community. That is why many deaf people prefer to 
socialise with other deaf people. A good place to do this is in deaf clubs. They 
tend to be an important place for deaf people’s social and leisure activities, a 
place where they can come together and use their preferred language – 
British Sign Language (BSL). Deaf clubs give the deaf community a place to 
meet new people, form relationships and marry. Deaf clubs are also open to 
hearing people who are involved in the deaf community and use BSL. (Smith, 
Cath, 1992, 68-70). 
 
There are various social events organised in the deaf community but few 
involve music and partying. Deaf Rave is a party organised for deaf people, 
which also focuses on music. It was organised for the first time in London in 
2004 and each event features deaf DJs, dancers, poets, comedians, MCs and 
VJs (Video Jockey). Deaf Rave events now run regularly and attract 
international visitors as well (Dillon, Teresa, 2005).   
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3 IMPLEMENTATION OF THE PROJECT 
 
3.1 Concept and history of Sencity 
 
Sencity is a multi-sensory music event that has been organised in the 
Netherlands since 2003 under the name Deaf Valley (and has been renamed 
twice, to Sense and its currently name Sencity). It is all about letting people 
experience music in a different way and inspiring them by showcasing how 
other people overcome certain difficulties/disabilities. 
Since 2003 Sencity has been organised many times in many countries, such 
as Belgium, Spain, France, The Caribbean, Australia, New Zealand and Brazil. 
The first event was organised by Ronald Ligtenberg with a group of deaf and 
hearing youngsters. After that Ligtenberg started the Dutch Skyway 
Foundation and every Sencity has been organised by the foundation since. 
Moreover the foundation oversees the organisation of all Sencity events 
worldwide.  
Dominique van der Peet got involved with Sencity when she moved to 
Finland. She contacted the Skyway Foundation and agreed to organise it in 
Finland. The first Sencity in Finland took place in April 2008 in 'Aalto-Sali' in 
Jyväskylä and was organised Dominique together with other members of 
Campus Entertainment. 450 mainly deaf visitors attended. They were 
enthusiastic and gave some positive feedback for future events. On this event 
Dominique van der Peet worked as a team member and her focus was on the 
links with the deaf community and online marketing. 
  
Since the event was so successful the teachers and students decided to 
organise it again the year after. The second Finnish Sencity took place in April 
2009 at the local club – 'Night' – in Jyväskylä. 1050 visitors attended and the 
feedback from the community was again positive. 
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During May 2009 Dominique van der Peet moved to London, United Kingdom. 
When she did so the Dutch Skyway Foundation asked if she would like to be 
involved in the organisation of a Sencity in London and she said yes.  
 
3.2 Phase 1 – six workshops and a seminar 
 
She began the project in London began by sourcing suitable team members. 
Through the Dutch Skyway Foundation Dominique van der Peet got in touch 
with Timothy Bonham-Carter, who would become essential in finding team 
members. He is hard of hearing and works as an interpreter; hence he has 
good connections in the Deaf community. At the same time as team members 
were being sought Dominique van der Peet worked with an intern to set up the 
company, its bank account and apply for funding to run workshops with the 
team members. The team members were all young (between 18-30) and 
either deaf, hard of hearing or hearing and involved in the Deaf community. 
None of the team members had any experience in organising events. As soon 
as the first team members were found, meetings were organised every two 
weeks to start initial discussions about a Sencity in London and workshops for 
the team to increase their understanding of Sencity and to provide them with 
tools to organise this event.  
The funding application was put in with the Youth in Action programme from 
the British Council for €11.000 to hold three workshops, travel abroad to meet 
with other young people and attend a Dutch Sencity and organise a seminar 
afterwards. For the first workshop it was decided to invite Sencity creator 
Ronald Ligtenberg to come and visit London. This workshop was the first 
chance for the inexperienced team to organise something. The tasks were 
divided and together they organised this small event.  
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Workshop 1 
The workshop took place in October 2009 in London. Ronald Ligtenberg 
spoke about Skyway and Sencity, explained the history, the vision of Sencity, 
how it is run in other countries and the values that are behind it. 
 
At Skyway it is said that 'not even the sky is the limit'. The organisation wants 
to inspire people to overcome their obstacles/disabilities and push them to do 
something new. The workshop gave the team a better understanding of 
Sencity and Skyway and they found it really motivating to hear the information 
from Ronald Ligtenberg directly. 
 
The team felt very inspired after the workshop and were very motivated to be 
more involved with Sencity. However it was thought it would still be beneficial 
for the team to visit an actual Sencity. The next Sencity was planned for 
December 2010 in Utrecht, The Netherlands, which is where the team 
travelled to and attended the second workshop.  
 
Visiting the Netherlands / workshop 2 
In December 2010 the whole team went to the Netherlands to visit a Dutch 
Sencity and to do a workshop there. Youp Selen from Imaginheroes led the 
workshop which was about getting objectives clear, finding a common mission 
and vision, how to ascertain everybody is in sync and finally to understand 
what the team members personally wanted to achieve from being involved in 
Sencity.  
 
The team did the workshop together with some students from Finland (from 
JAMK University of Applied Sciences) and other students who were involved 
in Sencity events around the world. In the evening the team attended the 
event, which was very visual with numerous dancers and live performers on 
stage and interesting interactive areas. 
The team found the workshop and visiting the Dutch Sencity very useful. It 
gave them many different ideas and really inspired them. They came back 
with a great deal of passion and were really willing to go for it and to create 
something really special in London.  
 
	   	   	   	   	   DESCRIPTION	  
 
 
21 
During these months Dominique van der Peet had started discussions with 
“Momentum – Youth Development”, an organisation that organises leadership 
workshops for young, disadvantaged people. It was decided that they would 
be a partner organisation for the next funding application for Sencity and that 
they would provide the team with three workshops about team work and 
project and event management. 
 
Workshop 3 
This was the first workshop given by Momentum. They discussed themes like 
team building, strategic thinking and communication. The team wrote and 
signed a cooperation agreement, which outlined their responsibilities for the 
months to come.   
 
Seminar 
After these three workshops the team organised a seminar for different 
(potential) partner organisations. It was an evening to discuss the project, the 
workshops and the plans for the future. The team members shared their 
experiences and what they had learned and gave a professional presentation. 
Afterwards the team answered a great deal of questions and networked with 
different people to establish future partnerships. The discussion with the 
audience gave the team new ideas for the upcoming event.  
 
Katrina Jones is one of the team members; she is an artist, Deaf and has 
been involved in all the workshop and seminars. This is what she said about 
the workshop process: 
 
"Attending workshops with Ronald Lightenberg, Youp and Sencity 
Utrecht at the start of my participation was a great start. I believe that I 
was introduced to Sencity in the best way possible, I was so inspired 
and determined to be a big part of the project, making Sencity London 
happen! Workshops with Momentum had come at the right time, when 
we all had a better idea of Sencity's vision and mission and it was time 
for us to look into our strengths and weaknesses. The workshop was 
mind-blowing and significantly improved our team-building and 
confidence and trust in each other." 
 
After the workshops the whole team gave positive feedback and mentioned 
they felt really inspired to continue with the process.  
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During these workshops applications for funding were put in with various 
organisations. One with the Youth in Action programme from the British 
Council for €50.000 was partly awarded. Other successful applications were 
made to the Arts Council for £10.000, the Co-operative bank community fund 
for £500 and the RSA (Royal Society for the encouragement of Arts) award for 
£2.500. It was great to receive all this funding and when topped up with some 
sponsorship and ticket income it would enable the team to organise a great 
event.  
 
Workshop 4 
Another workshop was provided by Momentum. This workshop focussed on 
aspects like leadership and professionalism. It again was organised by the 
team, who enjoyed taking part and found it useful.  
 
Workshop 5 
This was the third and final workshop provided by Momentum. This workshop 
focussed on event management and dividing tasks based on interest and 
existing skills. After this workshop the team felt more confident about 
organising Sencity.  
 
Workshop 6 
The third workshop was a sign dance workshop that was all about combining 
Sign Language and music. The workshop was given by Mirjam Stolk, a very 
experienced sign dancer from the Netherlands who regularly works with the 
Dutch Skyway Foundation. The workshop provided training for English 
interpreters with an interest in music. In the end the participants of the 
workshop performed at Sencity, interpreting music coming from the DJs. 
 
3.3 Phase 2 – Sencity and a seminar 
 
Task division 
After the 5th workshop the team felt really motivated to start with organising 
Sencity. Most of the funding was in place and they were all ready to go. 
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Dominique van der Peet was responsible for dividing the practical and 
logistical arrangements of the project among the team members. 
This is how the tasks were divided.  
 
 
TABLE 1. Task division. 
Team member Responsibility 
Dominique van der Peet (hearing)
  
Initiator, director, control of budget, 
contract, sponsorship- and 
partnership 
Timothy Bonham-Carter (hard-of-
hearing) 
Sponsorship 
Paul Hollingdrake (hearing) Marketing and sponsorship  
Moona Mohammed (Deaf) Marketing, ticket sales and volunteer                                     
coordinator 
Miriam Dubois (hard-of-hearing) Programming, ticket sales and stage 
management 
Katrina Jones (deaf) Design 
Anna Dageretzis* (hearing) Programming and partnerships 
Sophie Davis (hearing) PR and partnerships 
Claudia Leemans** (hearing) Production 
Esther Verlouw** (hearing) PR management, marketing and 
partnerships. 
Kim de Vos** Programming and stage management 
* Intern for Sencity from February 2011 until August 2011. 
** Interns for Sencity from September 2011 until February 2012. 
  
 
Although each team member had his or her own responsibilities, everyone 
had a say in every part of the project, giving them insight into the various 
aspects of event management.  
 
Communication within the team 
As the team worked together towards Sencity, clear communication and 
regular meetings were essential parts of the process. The team got together 
weekly and discussed the progress of each responsibility and area of work. If 
help was needed for an area of work, a team member would help out and 
ascertain the task was carried out effectively. Furthermore, the team was strict 
on meeting deadlines with good work delivery.  
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During the meetings, workshops, the Sencity event and seminar, English as 
well as British Sign Language were used. This was made feasible by team 
members and a volunteering interpreter who were able to interpret for the deaf 
and members who could not speak British Sign Language. This represents 
society (since not everyone speaks Sign Language) and fit perfectly with the 
aim to bring deaf, hard of hearing and hearing people together as the team 
understood the challenges that exist between the different groups.   
Another communication channel the team used extensively was email. 
Updates on progress and meeting notes were sent out regularly to the whole 
team. Furthermore, email was often used to communicate easily and clearly 
within the sub sections of the team, such as production and programming 
enabling the team to work together from home.   
 
Partnerships 
During the project, the partners were involved in multiple dimensions. The 
Dutch Skyway Foundation communicated regularly with the team and was 
constantly informed on the progress of the project. It shared its knowledge and 
tips with the team and advised them on certain situations. The team members 
implemented this knowledge and advice in their planning and daily activities.  
The team also had regular face-to-face meetings with Momentum – Youth 
Development. Their expertise was very useful, especially with regards to team 
work and connecting with other organisations for sponsorship or help.  
The last partner, Imaginheroes was less involved compared to Skyway and 
Momentum but advised the team on the sense stimulating elements of 
Sencity’s event programme. 
 
Event date & venue 
Before funding applications were completed the team had already researched 
potential venues and visited several. Team members made a shortlist of 
venues and enquired about rental prices. The budget was based on this initial 
research. After funding was confirmed more research was conducted into 
venues since none of the team members felt that the initial research had given 
them the perfect venue. The team’s intern, Anna Dageretzis, came up with the 
IndigO2, which is part of the O2 Arena in Greenwich, London. The venue was 
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slightly bigger than what the team was looking for but after visiting the site 
they all decided it was the best venue they had seen so far. They liked the 
layout and high-quality look of the venue. An added bonus was that it was 
fitted with excellent sound and light systems and the venue management 
would provide the team with bar and security staff and a cleaning crew. This 
did come at a price that was higher than all other venues viewed. Another 
disadvantage of this venue was the transport links, it being on a tube line, 
which is often affected by upgrade works during the weekend and not having 
great transport links after the metro stops running at 1 am. After some 
discussion it was decided to use this venue for Sencity and that sponsorship 
had to be sought to cut costs in other parts of the budget. The date was based 
on the availability of the venue and the timeline of the plan. The team had 
already decided they wanted to hold the event on a Saturday evening to 
enable visitors to come from all over the UK. The event date was set for the 8th 
of October 2011.  
 
After this some thought went into providing better transport links for the 
visitors. Ideas like bus or boat hire (since the venue is on the other side of the 
Thames from Central London) were discussed however in the end it was 
decided to rely on the existing transport since the O2 arena has several night 
club venues and visitors manage to arrive home every week.  
 
Programming 
The research into suitable acts was started early into the planning progress. 
Signmark, a Finnish Deaf rapper known worldwide came up in discussions 
early on. He had only given one concert in London and the team felt that he 
would be a popular act. His management was contacted and it turned out he 
might not be available on the date the team had initially in mind (September 
2011). When the event date was changed to the 8th of October 2011 the team 
was happy to hear that Signmark was available on that date. There would be 
a Sencity in the Netherlands two months before Sencity London where 
Signmark would also perform so a joint deal was made between the team in 
London, Skyway Netherlands and Signmark. Contracts were exchanged and 
travel arrangements made.  
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The team proposed other acts and the ones that were considered suitable 
were contacted by the responsible team member. It was not an easy task to 
put together a line up that would attract both deaf and hearing visitors, would 
generate some press attention and would still be within budget. However, the 
team managed to confirm the following musical artists: Signmark and DJ Just 
Jack as headliners, DJ Goldierocks and deaf DJ Troi Lee as sub-headliners. 
Other DJs performing that night were Melechtric, Si Collard, Diogo Grilo and 
Dom Wood. 
 
Sencity does not only provide a musical experience, it gives visitors a sensory 
experience of music. For this there are various entertainers, for example sign 
dancers and aroma jockeys. Neither existed yet in London so they were 
trained by the Dutch Skyway Foundation. The sign dancers took a workshop 
three weeks before Sencity and performed together with their trainer at the 
event. The aroma jockeys had to be trained on the day of Sencity due to 
logistical issues. In the morning they took a workshop with a Dutch aroma 
jockey and in the evening they performed together with their trainer.  
 
Hair stylists, make-up artists and masseurs were found largely as volunteers 
and had their own area where they provided their services.  
Food Events provided catering. Early in the process they were contacted and 
were very interested in participating and gave the team a good deal. Two 
team members met with Food Events for a tasting and it was quickly decided 
to book them for the event. Once sponsorship from Jelly Belly was confirmed, 
Food Events was asked to incorporate its jelly beans into the catering.  
 
A very popular attraction of Sencity is the vibrating dance floor. This is a 
colour-changing dance floor with vibrating motors attached underneath which 
are connected to the amplifiers. This is how the dance floor vibrates according 
to the music making it easier for the deaf visitors to follow the music but also 
making it an enjoyable experience for all visitors. This dance floor had to be 
driven to the venue from the Netherlands and assembled on the day. The 
United Kingdom has very strict health and safety regulations and since the 
concept of a vibrating dance floor was unknown to the venue management it 
became a time consuming topic. A great deal of detailed information was 
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requested by the venue, which the owners of the dance floor in the 
Netherlands never had to provide before and did not quite understand. 
Dominique van der Peet was very involved with this process to acertain all the 
information was provided and on a number of occasions she had to put the 
documents together herself based on information requested from the venue 
and information provided by the suppliers of the dance floor. In the end the 
venue was satisfied with the information provided and agreed to the usage of 
the vibrating dance floor.  
 
The team decided on a theme to bring together all the different elements of 
the event. The theme was Circus and some additional acts like roller girls, 
hula-hoop performers, a clown and magician were booked. Team member 
Katrina Jones designed the decorations according to this theme. She sourced 
various items to hang around the venue such as top hats and sparkly items. 
Two art students approached the team and wanted to decorate the venue with 
a visual installation. This ended up being various figures, like ballerina 
dancers, taped on the wall with duck tape.  
 
Another visual attraction of the event are video jockeys. The Dutch Skyway 
Foundation often works with two Dutch video jockeys that have pre-prepared 
visual content for a Signmark performance, basically a graphic display of the 
lyrics simultaneously with the actual performance. They were also informed of 
the theme of the event and built the rest of the video material around that. The 
video jockeys performed during the evening and were visible on screens 
around the venue. 
 
Finally a street dance crew was approached and booked to provide some 
additional visual entertainment. This was the full programme of the event. It 
took plenty of time and effort by the team to create an attractive line-up within 
budget.  
 
Marketing & PR  
The marketing plan started by specifying the target group of the event to figure 
out how and where to reach them.  
Sencity targets deaf, hard of hearing and hearing people between the age of 
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18 and 35. The deaf visitors are generally involved in the deaf community and 
mainly use sign language as their first language. They see Sencity as a 
meeting place for old friends who live further away and to meet new people. 
They enjoy the sensory experience but the social aspect is very important.  
The hard of hearing visitors that attend Sencity might have less strong ties to 
the deaf community and do not always use sign language. They are interested 
in the sensory experience of music and to find an event that is more catered 
towards them. 
 
Some of the hearing visitors have links to the deaf community (e.g. 
interpreters, family members of a deaf person, social workers etc.) and are 
likely to use sign language. They come to the event to meet up with their deaf 
friends and to enjoy a different night out.  
The other part of the hearing community does not have any ties to the deaf 
community at all and they are there to enjoy the sensory experience, see a 
particular artist or out of general interest.  
Once the target group was clear it was easier to make a tailored marketing 
plan. The team looked at previous Sencities to acquire an idea of how their 
marketing was conducted. Previous Sencity events have always received a 
significant amount of word-of-mouth marketing. That is why the marketing for 
Sencity London focussed on the use of social media platforms such as 
Facebook, Twitter and blogs. Profiles were created by the marketing manager 
and were updated regularly. All the team members were asked to invite all 
their friends to the event page to increase awareness. The team contacted 
bloggers and informed them about Sencity, resulting in some bloggers writing 
a story about it. Early on it was decided that flyers were needed to give to 
people active in the deaf community so they had something to give to people 
interested in the event. Posters were printed and sent out to deaf clubs around 
the country with some flyers to display in the venues. The marketing budget 
was very small, most of the costs would consist of the design and printing of 
flyers and posters and postage to send them out.  
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The team hired UK P.O.E.T. to make a promotional video of Sencity, which 
went live during the summer. This video was meant to be shared by the 
community and generate awareness of Sencity. UK P.O.E.T. was hired to 
produce the promotional video and to film the event itself. Some issues in 
cooperation came to light during the production of the promotional video. The 
team viewed the first draft after which they provided their feedback and 
requested certain changes to be made. The production team implemented 
most of these changes, but not all. The team viewed the second draft, asked 
for some more changes and again not all changes requested were made. 
When the team requested to make those remaining changes, the production 
team wanted to charge extra since they would only make two edits before 
producing a final version. However, this was finally resolved and the team was 
happy with the final version and no extra charge was applied. Dominique van 
der Peet was hesitant about continuing the contract and having UK P.O.E.T. 
filming the event because of these earlier problems. When speaking about the 
concerns to UK P.O.E.T. they made it clear that they would not refund the 
deposit for the event and thus there was no other option than to try to ensure 
that UK P.O.E.T. would do a good job on the event coverage by giving them 
very specific instructions 
Some promotion was conducted before the event to the Deaf community at 
Deaf Day. Deaf Day is an event consisting of exhibitions, workshops and 
entertainment aimed at everyone who is interested in deaf issues. The team 
had a stand there to talk about Sencity and hand out flyers during April 2011.  
The team felt that it was important to generate some press attention. Since 
none of the team members had experience with doing PR it was decided to 
hire a PR firm to handle this. Two team members met with various companies 
and heard pitches until they came across Live PR. They seemed very 
interested in the event and happy to work for a reduced fee. A press release 
was put together by Live PR and approved by the team. Live PR sent this 
press release to various publications and did numerous follow up calls and 
emails. In the end they managed to receive a half page article with a photo in 
the Evening Standard, a popular evening paper circulated before and during 
evening rush hour with a circulation of 700.000 daily. Besides this a number of 
mentions and listings were achieved in national newspapers. Through this 
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interest from various TV and news organisations was generated. Phillips 
Sound contacted Live PR a few weeks before the event expressing interest in 
filming the event for their cultural segment. The team managed to negotiate a 
fee of £600 paid to Sencity for the filming and a beautiful video was produced 
by Phillips Sound and uploaded to their YouTube channel, generating over 
2000 views by March 2013. Various other news outlets expressed interest in 
filming the event, however some cancelled at the last minute when it turned 
out Paul McCartney was having a last-minute wedding ceremony at his house 
in London that same evening. In the end a Russian film crew ended up staying 
and filming the event.  
 
Budgeting  
As said before, most the money for the event was raised through various 
funding programmes like Youth in Action and the arts council. Additional 
funding was generated from sponsorship and ticket sales. Tickets went on 
sale a some months before the event. The advantage of selling tickets in 
advance is to obtain a feel for how much interest there is in the event. If 
interest seems very low it could be an option to make last-minute changes to 
cut costs. However, one should be careful to maintain the quality of the event 
since many people prefer to buy tickets a few days in advance or at the door. 
Tickets were priced at £12 for advanced tickets and £15 at the door. A £2 
discount was available for students on both advanced and door tickets.  
Advanced ticket sales were made through ticketmaster.com (organised by the 
IndigO2) and through members of the deaf community. A deal was proposed 
that these ticket sellers would receive 10 free tickets for each 50 tickets they 
sold. They were free to either sell these free tickets and keep the money or 
give them to friends. This way over 450 tickets were sold. Over 775 tickets 
were sold through ticketmaster.com and door sales. The total capacity of the 
venue was 1600 and 200 tickets were given away through competitions and 
guest list places. Around 100 tickets went unsold.  
Various sponsors were involved with Sencity London. They were approached 
by phone or email by the responsible team members. If there was interest a 
sponsorship proposal was sent out. If the sponsor wanted to support the event 
contracts were exchanged outlining the exact sponsorship and what the 
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sponsor would receive in return. The following sponsors were found: Dyson 
(providing Dyson fans for aroma jockeys), Jelly Belly (providing jelly beans 
used in catering) and Marriott (giving a discount on hotel rooms for artists). 
 
Besides this various suppliers were kind to give a discount, e.g. Tickle music 
from which additional visual and audio equipment was hired and Food Events 
who provided the catering.  
 
A simplified overview of the final budget can be found in table 2. 
 
 
TABLE  2. Simplified budget. 
 
Income £  Expenses £ 
Youth in Action 35.500  Travel 3.700 
Arts Council 10.000  Accommodation/Food 6.050 
RSA Awards 2.500  Sencity 23.000 
Customer Donation 
Fund Cooperative 
500  Marketing 4.600 
Ticket Income 11.150  Seminar 1.000 
Phillips Sound 600  Workshops 2.900 
   Organisational costs 19.000 
Total 60.250  Total 60.250 
 
 
A strict eye had to be kept on the budget. One of the rules from the Youth in 
Action programme was that money allocated to one area was not allowed to 
be moved to another area without approval, and even then only 10% of the 
amount was allowed to be moved. When the budget was made many figures 
were estimates based on research. Some items turned out cheaper (generally 
due to making good deals) and other items turned out more expensive. For 
anything that turned out more expensive than initially budgeted, additional 
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funding had to be found from a different source. This rule from Youth in Action 
made it almost pointless to try and save more than 10% on certain items since 
it was not allowed to relocate this money to other areas of the budget, making 
it almost impossible to achieve best value for money.  
  
Event production 
A number of weeks before the event the team started working on a production 
plan. It included an overview with contact details of all the team members and 
their responsibilities, performers, suppliers etc. This was done so everyone 
could easily find the relevant person to speak to when anything came up. It 
had a schedule for the build up, event schedule and the clear up. It included a 
responsibilities list during Sencity (since for some team members they were 
different than during the preparations) and a lighting plan for the lighting crew 
(to give them a general direction of what would be best for the deaf audience). 
Finally it included a risk assessment, props list (who was responsible for 
providing what), an overview of all the artist riders (e.g. Just Jack wants a 
bottle of Whiskey in his room, Signmark needs certain lightning on stage) and 
an overview of who needed parking (since this had to be communicated in 
advance to the venue). In addition it had an overview of the licences that were 
held by the venue. This production plan was distributed to the team and was 
available to everybody working at the event.  
 
The availability of the venue was quite limited. It was not until 5 pm that the 
team could access the venue to start building up. This meant that the planning 
had to be very strict and everything had to be done in a very efficient way. The 
most time consuming activity was the building of the dance floor. This was 
started at exactly 5 pm and was only completed a few minutes before the 
opening of the doors. This dance floor consists of floor panels that light up with 
a vibrating machine underneath that is connected to the amplifiers to vibrate 
according to the music. Half an hour before the doors were meant to open the 
venue manager informed the team that the way the dance floor was at that 
moment it would not pass their health and safety requirements and that the 
doors would not open until that was resolved.  
Luckily it was easily resolved by using duck tape to ascertain all the panels 
would stay together.  
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Another issue was that the driver with the mini van that was hired for the day 
was late in picking up groceries, meaning there was no food for the staff until 7 
pm (while it was meant to arrive at 5 pm as soon as the venue opened). 
Luckily it was not too much of a problem, merely a small inconvenience.  
Other than that the building up went well. All the artists who wanted to sound 
check were able to. There were adequate volunteers to acertain that 
everything was finished and the doors of the venue opened on time.  
 
The whole event went very well. All the performers went on according to the 
time schedule and did a good show. The audience really enjoyed the evening 
and there were no problems related to the event. There were some minor 
issues like the high volume of alcohol consumption, which led to a number of 
incidents of girls in extremely high heels falling over. There was another 
incident that involved a girl being harassed by her former partner and her 
calling the police. This was all swiftly taken care off by the police with the help 
of one of our interpreters. The only other issue was towards the end of the 
evening. Some of the visitors who had left the event had had too much to 
drink and started fighting outside. The police were called but had trouble 
dealing with all the drunken deaf visitors mainly because of communication 
issues. The police ended up requesting to close the event earlier to make it 
easier for them to deal with the unrest outside. The team discussed this with 
the venue manager and it was decided to finish half an hour earlier. At that 
point there were not many visitors left and they all left quietly.  
 
Straight after the lights went on at the end of the event the team and the 
volunteers started cleaning everything up. By that time everyone was quite 
tired so care had to be taken to make sure everything was done safely. There 
was a minor issue where the interns hired to make an art installation had used 
duck-tape on a painted wall. When they started taking off the duck tape part of 
the paint came off as well. This resulted in the team having to pay £100 to 
have the wall repainted. Other than that everything went smoothly and by 8 
am (the agreed load out time) everything was out of the venue and everyone 
went home for some well-deserved rest.  
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Evaluation 
After the event, feedback was gathered from the team members, partners and 
from the community. The feedback from the community was gathered through 
a survey on SurveyMonkey.com. This focussed on overall satisfaction, how 
much visitors liked certain aspects etc. The feedback from the team and the 
partners was given in writing and collected by some of the interns. This 
feedback enabled the team to obtain a sense of how the project and the event 
were perceived and what could be done in the future to improve both. The 
feedback was also used in a report to the Arts Council and the Youth in Action 
Programme from the British council and for the seminar the team organised at 
the end of the project.  
 
Final seminar 
After Sencity London 2011 took place, the team organised an evaluative 
seminar. This seminar facilitated dialogue between the team and partners, 
sponsors and community members involved with the project who attended the 
event. During the seminar, the partners, sponsors and attendees of Sencity 
had the chance to openly share their opinion and experiences on their co-
operation with the team as well as how they experienced the event itself. One 
of the people who shared his experiences during the seminar was Andrew 
Hadley from Momentum. He presented his thoughts on the collaboration with 
the team and the progress over the past months with regards to their personal 
and professional conduct. 
 
The seminar was ended with a little Aroma Jockey session where the 
participants had to link aromas and visuals to certain emotions like at Sencity.  
Overall the feedback received at the seminar was overwhelmingly positive. 
Small notes were made on how matters could be conducted differently in the 
future, which was useful. However, the team felt proud and celebrated a 
successful conclusion of the project.  
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4 RESULTS 
 
The main objective of this project was to organise a successful event that 
would be break even and would make an impression on the deaf community. 
Another objective of this project was to give the team members work 
experience that they could use in their professional life. 
 
Sencity started with a great deal of brainstorming. The team did not actually 
use the SMART (Specific, Measurable, Achievable, Realistic and Timely) 
formula to test their ideas as recommended by Shone and Parry (2004, 165). 
Instead they went with the ideas that made them really excited and that they 
though would be achievable. Down the line certain ideas did change slightly to 
ascertain the project still reached its objectives.  
 
All of the literature on event management advises an event manager to write a 
plan. Again, the team was not as strict on this as literature advises. The team 
made an outline of what they wanted to achieve, a rough schedule, task 
division etc. but it was not in a formal written plan. The only written plans were 
those made for the grant applications. Most of the agreements and decisions 
were made during meetings and were written down in meeting. In hindsight it 
probably would have been better to write down a more formal plan but due to 
lack of time and interest of the team to read written documents this was not 
done. Luckily the team had regular conversations otherwise this could have 
become a significant issue.  
 
A detailed budget was made early in the project for the grant applications and 
it was used as a forecast or plan as Shone and Parry advise (2004,108). The 
budget was largely dictated by what money was given from different 
institutions and the expenses mentioned in those grant applications. There 
was not a great deal of flexibility in changing the budget later in the project 
due to grant restrictions. Luckily the budget was quite well researched and did 
not hinder changes to the event too much. 
The implementation of the plan went well considering there was no written 
plan. As expected certain aspects changed, e.g. a team member was 
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unavailable for a certain period and another team member needed to take 
over or certain tasks took longer than expected. Luckily the team adapted 
easily to these changes and the whole team was committed in organising the 
best event possible and to help out where necessary.  
 
The marketing of the event overall was conducted well. Flyers were spread 
among the deaf community and Facebook and Twitter were updated regularly. 
The PR campaign ran by Live PR complimented the marketing and generated 
a fair amount of press attention both before the event and reviewing the event 
afterwards. A video was made by Philips Sound during the event, which 
reviewed Sencity very positively calling it very innovative. BBC3 was filming a 
documentary about deaf teenagers and had requested permission to film at 
Sencity. Sencity was featured in the last 5 minutes of the 1-hour documentary 
and participants expressed how they felt about Sencity (very positive). 
Besides that radio interviews were given on radio stations broadcasting to the 
UK and Europe on Resonance 104.4fm, Talk Europe Radio and Radio BBC 
London 94.9 fm.  
 
The only issue encountered with the marketing was the production of the 
promotional video and the event video as mentioned earlier. The production 
company acted unprofessional and they are no longer in business. They were 
supposed to come and film a little of the setting up of the event and keep 
filming until close to the end of Sencity. This was clearly communicated and 
mentioned several times. However the production company had not 
communicated this to their camera crew, who ended up leaving at midnight 
because they had to work the next day. Them leaving at midnight meant that 
they did not film any of the headlining acts and did not obtain good coverage 
of the event and thus could not produce a satisfying event video. The team 
ended up not paying them the remainder of the invoice and never received 
any footage. There was a discussion about whether to take them to court 
however this was decided against because of the time and money it would 
cost for a relatively small amount the team had paid as a deposit. It was a 
shame however to not have footage of the event to produce a Sencity event 
video but luckily Philips Sound produced a high quality video thus the team 
had something to share with the visitors.  
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Otherwise when looking at the coverage Sencity got and the number of 
visitors attending the event it is fair to say the marketing of Sencity was done 
successfully.  
 
The running of the event was overall very successful. There were minor issues 
with setting up the dance floor but they were resolved before the doors 
opened. The event went as planned and the audience had a great time. 
 
The evaluation of the event was conducted both within the team and with the 
visitors of Sencity. Though Facebook and Twitter the visitors were asked to fill 
in a survey rating different aspects of the event. 42 people filled in the 
questionnaire, of which 81% actually visited the event. Of the people who 
visited the event 75% had heard about Sencity London through Facebook. 
This is probably not entirely representative of Sencity visitors since this survey 
was spread though Facebook and Twitter. However, from previous events the 
team knew that Facebook marketing was generally effective.  
 
When asked how satisfied the visitors were overall with the event 90% were 
either satisfied or very satisfied. The visitors were also asked if they would 
recommend Sencity to others and 75% said they definitely would. The last 
question was if they would come to the next Sencity and 70% said yes, 30% 
said maybe. That means that everyone who filled out this questionnaire would 
consider coming again to Sencity. The full report can be found in the 
appendices. (See the Survey Monkey Report in Appendix 1.)  
 
Overall this is a very positive outcome. Most the people who visited Sencity 
were very satisfied, would recommend it to others and would attend again at 
the next event. This shows that there definitely is a demand for organising 
another Sencity in London.  
 
Feedback was also collected from the organising team. Part of the feedback 
involved actual event management but a large part focussed on the personal 
development of the team members, since this was one of the objectives of the 
event. The outcome was that the team members felt they really learnt 
something, that they had the opportunity to be involved in something special, 
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that it gave them tools they thought they could use in their professional career 
and that they really enjoyed being involved. Feedback written by the team 
members can be found in the appendices. (See the Team Feedback in 
Appendix 2.) 
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5 CONCLUSION 
 
When organising a large scale event it is advisable to read available project 
and event management literature. This can make the organising process 
smoother and prevent certain issues. Every event will have different demands, 
for example in the logistics and entertainment but good organisation and 
communication are always key. Once an event manager becomes more 
experienced, the process will become easier and the event manager will 
establish a way of working that best suits him/her and his/her events. 
 
Events for specific target groups bring their own challenges. When looking at 
organising events for the deaf community a different style of communication is 
required and cultural differences should be anticipated and acted upon. When 
the event is organised by a team of inexperienced deaf and hearing 
youngsters, they will require plenty of guidance and contingency planning. 
That team will gain invaluable experience that can help them in their future 
careers and which gives them an opportunity to be involved in something 
groundbreaking.  
 
Organising an established event in a new territory provides the event manager 
with valuable information on what has been achieved in the past and what 
could be expected in this new territory. However here lies a pitfall, what has 
worked in one territory is not guaranteed to be successful elsewhere. Another 
danger would be to implement the exact same event without considering the 
cultural differences and expectations in this new territory. 
 
The team really felt that the project achieved its objectives. The event was 
organised successfully and the team members enjoyed being part of the 
project and felt they learned valuable skills. The organisation and the running 
of Sencity went mainly according to plan and the deaf community reacted 
positively to Sencity. The grant providers were happy with the results of the 
project and have suggested that they fund the project in the future. The project 
achieved the desired financial success and almost all feedback was positive. 
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Many people have expressed an interest for either working on or attending 
future events in London. There have been requests from deaf people around 
the country for Sencity to be organised in different cities and when asked in 
the questionnaire no-one said they would not attend a future Sencity, making it 
a great candidate for a yearly event.  
 
It is important that the organisers of future Sencity events make sure that they 
diversify and each event offers something new. Many recent events have had 
Signmark as a headline artist. It is important that Sencity does not become a 
Signmark gig. Within Sencity there is a plenty of room for experimentation and 
to bring different forms of entertainment, both from the deaf community and 
the hearing community, and to showcase them on a large stage. However the 
main objective of the event should always be kept in mind. It is about bringing 
together both the deaf and hearing communities, to inspire them and to let 
them know that nothing is impossible if they really put their mind to it.  
 
In the end it can be concluded that Sencity London was a successful project.  
The team and the audience felt the project was successful and therefore it can 
be stated that Sencity London reached the stated objectives. 
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7 APPENDICES 
 
Appendix 1. Survey monkey report 
 
Introduction 
In order to get a fair and concrete overview of how the visitors of Sencity 
London 2011 have truly experienced the event, Skyway Programs has 
conducted an online survey via Survey Monkey (www.surveymonkey.com). 
This is a useful tool to conduct surveys and collect responses easily. 
 
The answers of our respondents have been taken into consideration for the 
Sencity seminar, which took place 26th January 2012. During this seminar, the 
results of the online survey were shown to Skyway Programs’ partners and 
sponsors. Moreover, the responses serve as a part of the evaluation for 
Sencity London and a point of departure for the next Sencity London to be 
organised. The comments given by our respondents are taken seriously and 
will be considered when organising another Sencity event in London. 
 
The survey could be filled in online via the web link. Besides it has been 
promoted via our Twitter account and the Sencity London Facebook page, as 
well as Skyway Programs’ personal Facebook account.  The survey could be 
filled in through the “Survey Monkey” Facebook application too. 
 
The number of respondents of the survey is 42. 
 
On the next page, one can find the outline of the survey conducted. 
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The	  Survey	  
 
Skyway Programs C.I.C. would like to know how you have experienced 
Sencity London 2011. Please share your opinion by means of answering this 
short survey. We take your opinion very seriously and will take this into 
account for future projects. Thank you in advance. 
 
Question 1 
 
- Have you visited Sencity London 2011? 
 
    Response Percentage 
Yes    81.0% 
No    19.0% 
 
Question 2 
 
- How did you hear about Sencity London? 
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Question 3 
 
- What is your overall satisfaction with Sencity London 2011? 
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Question 4 	  
- Please indicate your level of satisfaction regarding the factors listed 
below. 	  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Note: 
As Sencity is a music event for Deaf, hearing impaired and hearing 
youngsters, the stimulation of the senses is a significant aspect of the 
concept. Besides asking the respondents to rate the venue (IndigO2), the 
programme, atmosphere and decorations, we have asked them about our 
sense stimulating services as well.  
The vibrating dance floor stimulates the “feel” sense, translating the music into 
vibrations. The “Aroma Jockeys” spread various senses throughout the venue 
that match the emotion of the music being played and therefore stimulate the 
“smell” sense.  
Furthermore, the catering pampers the visitors of Sencity London with self-
made delicious snacks that match the scent and emotion(s) of the song too.  
The last “sense-stimulating service”, are the make-up artists, hairdressers and 
masseurs who also stimulate the “feel” and “see” sense. 
 
 
 
 
 
0.00% 
10.00% 
20.00% 
30.00% 
40.00% 
50.00% 
60.00% 
70.00% 
Venue 
IndigO2 
Programme Atmosphere  Decorations Sense 
Stimulation: 
Vibrating 
dance floor 
Sense 
Stimulation: 
Aroma 
Jockeys  
Sense 
Stimulation: 
Catering 
Make-up and 
Hair artists, 
masseurs  
S
at
is
fa
ct
io
n 
R
at
e 
 
Subject  
Very 
dissatisfied  
Dissatisfied 
Neutral  
Satisfied  
Very satisfied  
N/A 
	   	   	   	   	   DESCRIPTION	  
 
 
46 
Highlighted percentages per factor: 
 
Factor       Response percentage and type -­‐ Venue     68.2% very satisfied -­‐ Programme     40.9% very satisfied -­‐ Atmosphere     45.5% very satisfied -­‐ Decorations     45.5% very satisfied 
 
Sense Stimulation -­‐ Vibrating dance floor    -­‐ Aroma Jockeys -­‐ Catering -­‐ Make-up and 
hair artists, masseur
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Question 5 (Open question) 
 
- What did you enjoy about the event? 
 
 
Our respondents gave the following comments: 
 
 
• 'The interaction between deaf/hard-of-hearing and hearing people. 
Unique experience!'  
• 'The atmosphere and how it was so different to anything else I've been 
to.' 
• ' The whole concept.' 
• 'Means used to stimulate the different senses, the music.' 
• 'The best were the artists.' 
• ‘The atmosphere.’ 
• ‘For me as a hearing person it was the uniqueness of the event being 
bringing people together that can hear and people that don’t. It was a 
very nice atmosphere that I have never felt before.’ 
• ‘The theme was very well executed and fun. The atmosphere was 
great!’ 
•  ‘The atmosphere was brilliant, the collide between deaf and hearing 
people was a great and memorable experience!’ 
• ‘The atmosphere in general, there were some very good acts (rap act), 
the combination of hearing and not hearing people.’ 
• ‘The whole concept.’ 
• ‘The look of the different stands (bikes etc), dance group Signmark. 
• ‘Performing and vibrating dance floor and everything.’ 
• ‘Goldie Rocks.’ 
• ‘Facebook and friends.’ 
• ‘Everything, it was amazing.’ 
• ‘The people.’ 
• ‘Loved the fact that it was accessible to all.’ 
• ‘Meet new peoples.’ 
• ‘I like to meet up old face and new face people.’ 
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Question 6 (Open question) 	  
- What do you think could be improved next Sencity event? 
 
We do our best to make Sencity London 2012 an even more unforgettable 
experience. Please feel free to give us your honest feedback and mention 
points that could be improved next time. Thank you. 
 
Our respondents gave the following comments: 
 
 
• 'I felt some of the artist's weren't as approachable as they could have 
been. I also would've liked some savory choices with the catering as 
everything I was offered was sweet.' 
• 'Start an hour earlier. Arrange transport back to city center after the 
show. More acts on stage. Every song to be interpreted and/or 
subtitles.' 
• 'The dance floor should work better.' 
• 'It was difficult to find the actual location in the O2Arena, some more 
indications would have been helpful.' 
• ‘I would like to come with my hearing brother, please send me more 
details.’ 
• ‘Plan photo booth better, hopefully the dance floor won’t die next time.’ 
•  ‘Make sure that the vibrating dance floor always works, but I guess 
you noticed that yourself already. Maybe give some leaflets, flyers and 
other indications so that deaf-mute and people without handicap might 
be better able to communicate. I loved the experience, only had a few 
expectations due to the planned programme but could not really 
imagine how it will be. Sometimes it was a little difficult for me to 
communicate, which is probably normal but which would be cool 
through giving some introductions to communicate with each other, 
besides that a great event with really cool experiences.’ 
• ‘The dance floor must stimulate.’ 
• ‘The vibrating dance floor was not working all the time.’ 
• ‘I attended with my partner who is deaf and we’re both just learning 
BSL (British Sign Language). Our few phrases weren’t really enough to 
communicate with door staff. At least a few hearing people around 
would have been useful.’ 
• ‘The topic “circus” could have been better executed. The venue was 
quite big so that it sometimes seemed to be a bit empty. I couldn’t smell 
the different aromas, it was not strong enough.’ 
• ‘ To be honest this day is awesome and impressive experience so far.’ 
• ‘There were no directions or way of finding the different areas e.g. 
masseurs so we lost out.’ 
• ‘I think everything is fine.’ 
 
 
	   	   	   	   	  
 
Question 7 	  
- Would you recommend Sencity London 2011 to others? 
 
	  	  
Question 8 	  
- Would you visit the next Sencity event? 	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Question 9 
 
 If you have any suggestions, remarks or other feedback regarding 
Sencity London: feel free to tell us below: 
 
Our respondents gave the following comments: 
 
• ‘You did a great job!’ 
• ‘Good job! Next time more massage therapists would come in 
handy though...’ 
• ‘Signpost inside of the event better.’ 
 
 
Question 10 
 
Please leave your name and email if you want us to get in touch with you 
in the future. If you do not want this, the question can be 
skipped. 
 
 
Names for mailing list confidential 
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Appendix 2. Team feedback 
 
Feedback from team members after the first 3 workshops and the seminar  
 
Katrina Jones 
Attending workshops with Ronald Lightenberg, Youp and Sencity 
Utrecht at the start of my participation was a great start. I believe that I 
was introduced to Sencity in the best way as possible, that time I was 
so inspired and determined to be a big part of the project, making 
Sencity London happen! Workshops with Momentum had come on the 
right time, when we all had a better idea of Sencity's vision and mission 
and it was time for us to look into our strengths and weaknesses. The 
workshop was mind-blowing which had extremely improved our team-
building, confidences and trusts in each others. 
 
 
Breish Rowe 
Overall, I thought the project was very good for developing an 
awareness of what exactly is involved in creating an event. A lot of 
issues were addressed throughout the workshops, such as 
interpersonal skills, practical applications and team building. I felt that 
Ronald's workshop in particular was inspiring - it certainly motivated us 
to create something of our own. The legacy of Sencity is to instil 
confidence in young people and make them believe that they can do 
anything as long as they set their minds to it, and have the 
determination to succeed.  
For myself personally, the project has helped me identify my strengths 
at a time when I had lost faith in my own abilities. It has helped me take 
control of my life and make me more proactive. I now have the 
confidence to move forward and make something of my career, with the 
conviction I need to succeed.  
I will never forget the lessons I have learnt along the way, the people I 
have met, and certainly not the team I'm lucky enough to be in! Most 
importantly, it has been FUN :)' 
 
 
Timothy Bonham-Carter 
The first workshop we encountered with Ronald Ligtenberg was awe 
inspiring to me and the team as it gave us all a better understanding of 
Sencity and its vision. I felt refreshed by the experience of the 
workshop and it gave me a much-needed boost. 
The second workshop was part of our trip to the Netherlands (Utrecht) 
with the Imagineroes whom taught us about ourselves having a vision 
and belief in the project we were to undertake which was motivating 
and the night that followed was great as we all got to see Sencity in full 
swing with Signmark, vibrating dance floor, aroma jockeys and 
everything that captivated the senses to the full! 
The third workshop which took place with our partners Youth 
Momentum was a fun filled day, which helped the team to loosen up 
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and bond with each other which we had not the chance to do before. It 
was great getting to know that little more about everyone and their 
personalities. 
The Sencity seminar was a nerve wracking but albeit a rewarding 
experience as I was presenting to approximately 50 people and was 
out of my comfort zone!  It was interesting to see what people had to 
say about the project and how they could be involved so it was a 
positive evening all in all! 
 
 
Feedback from team members after the whole project was finished 
 
 
Sophie Davis  
Working within the organising team for Sencity has been one of the 
most entertaining, enjoyable and interesting experiences I have ever 
been part of.  
Having the opportunity to be part of an event that has the potential to 
bring something new to the British people, while integrating the Deaf & 
hearing world to form a lasting partnership in club and music industry.  
 
Many people were of the opinion that a Deaf person was not able to 
enjoy or experience music. However, Sencity broke this misconception 
and opened up Londoners’ eyes to the opportunities and benefits in the 
way Deaf people experience Music and how that can be used within 
the mainstream world.  
 
Working within a team of Deaf and Hearing young people in this 
pioneering event has allowed me to better improve my team working 
skills within a mixed forum. I am training to become a teacher with the 
aim of becoming a teacher of the deaf. I feel that all the elements of 
social and business interactions I was open to within Sencity has better 
prepared me for the barriers and persecution deaf people face within 
society. Sencity allowed people to see how able young people, deaf or 
hearing, can be in this a very tenuous time in London with the riots and 
youth crime being a prevalent factor within the media.  
 
I had the responsibility to organise the PR for the event and in doing 
this it gave me the skills to better appreciate the effect that language 
can have on the coverage an event can receive. Locating and 
negotiating the best deal with a PR agency was a tiring yet rewarding 
process. Along with this I was key in securing and booking several non-
music acts. Once I was able to express my enthusiasm for Sencity, I 
found people responded positively and wanted to become involved 
regardless of the fee they may or may not receive.  Being involved in 
the whole process of an event from start to finish has taught me many 
reusable skills for the future many of which I have already had the 
opportunity to put into practice.  
I sincerely hope that Sencity has the chance to become an annual 
event within London or UK. Sencity had such a positive impact on the 
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young people involved in the organising, along with the Deaf and 
Hearing youth of the UK being opened up to a new and innovative way 
of experiencing a fundamental human expression, music. 
 
 
Anna Dagaretzis 
During the last year, I got the chance to be part in the brilliant project, 
called Sencity London 2011. Moreover I worked as an intern within the 
social enterprise Skyway Programs C.I.C. My daily duties and tasks 
were very diverse and interesting and I learned a lot.  
Especially for me, as an international student was it very exciting to get 
to know different cultures, but not only the British culture, also work 
within a team of deaf, hard of hearing and hearing young people. I 
learned quite a lot from the deaf community, their habits and their life 
and made myself more aware of the deaf and disabled people in our 
society.  
The team work and communication went very well within our team and 
which was one of the best experiences in that project. We figured out 
everybody’s roles within the project and contributed to each other very 
good.  
During my time, I’ve learned a lot, not only in terms of working 
experiences, but also for life. For the first time, I had the feeling I’d be 
doing something great and which could also be meaningful to others. 
Working in such a young team with many different cultures was 
challenging, but at the same time a lot of fun. I got to know many 
different personalities and even though I wasn’t able to sign a lot, I 
became good friends with some of the team members. 
Another important thing that I’ve learned was that nothing is impossible, 
even though if people don’t believe in you and if it might be hard at first 
sight, but when you really go for something and you have a strong team 
behind you, everything can be made possible.  
All in all, the team and I had a wonderful time together and it opened 
my horizon in a very positive way. Moreover, I believe that Sencity 
London opened a lot of other eyes towards the deaf culture and what 
actually is possible, even though you’re young and without many 
experiences. I believe that this project is very important and needs 
even more international recognition.  
All in all, it was a mind-blowing experience, which I enjoyed to the 
fullest and enriched my life.  
 
 
